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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 179 Date: 30-Sep-2010 Thursday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 387

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Thanh Le is out this week.

•Spent the morning measuring the offsets of the stiffeners inside of Crossbeam 8, and the remaining
stiffeners inside Crossbeam 7, both the East and West sides of both.
•In Crossbeam 8, on the West side, in the West cell I performed torque testing of the bolts on the Top ,
Interior web, and West Exterior web. The Bottom Plates were tested by David Bradd yesterday. All of the
stiffeners have been measured for offsets, but as of 1100 hours today, none of the splice plates have been
installed. There are still three splice plates on the Interior web that need to be bolted up. In the East cell, all
of the measurements have been taken, and David Bradd tested the bolts of the Top, East Exterior web,
and the Bottom plates yesterday. None of the stiffeners here have been installed.
•Sub arc track was being set up at the Bottom Plate of splice 6W/7W on the inside. The seal welds were
completed yesterday.
•Minor repairs at splice 5W/6W on the North Side Panel.

Accrued 2 hours of overtime covering the Contractor’s hours.
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